


SAMPLE TIMELINE

Wound Care and Hyperbaric Clinic Estimated Implementation Timeline

	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16
Develop Policies and Procedures																
Identification of Physician Panel																
Order Chambers																
Construction																
Chargemaster Development																
Physician Recruitment																
Employee Recruitment																
P&P Internal Approval																
Physician Training																
Work with Marketing on Plan																
Managed Care Contracting																
Department education																
Employee Training																
Purchase of furniture and supplies																
Installation of phone, fax, lines																
Installation of Chambers																
Furnish Clinic																
Installation of Data System																
Testing of Chambers																
Opening of Clinic																



P A R A D I G M

M

medical
management